Gilcrease Expressway Project Update – Aug. 6, 2020
The project is currently 22% complete

- Project Length = 5 miles
- New road construction
- This project connects US-412 to I-44 as part of the Western loop around the Tulsa metro area.
- The project involves a funding partnership between the Oklahoma Turnpike Authority, City of Tulsa, Tulsa County, Indian Nations Council of Governments, Oklahoma Department of Transportation and FHWA.
- Anticipated completion is Fall of 2022.
- Notice: W. 31st Street S. is closed between S. 57th W. Ave. and S. 54th W. Ave. through August 28, 2020, to allow for roadway construction activities in this area.
- Notice: The Katy Trail has been detoured onto adjacent local roadways between S. 61st W. Ave. and S. 54th W. Ave. until the Fall of 2021 to allow for roadway construction activities in this area.
Current Construction Activities:

- Construction of the temporary detour of W. 51st Street South is underway. This detour will provide for construction of the new roadway.

![Looking West near 51st Street](image1)

- W. 31st Street S. is closed between S. 57th W. Ave. and S. 54th W. Ave. to allow for construction activities in this area.

![Looking East on W. 31st Street S.](image2)
• Earthwork for the new roadway is taking shape.

Looking North towards 21st Street

• Construction of the bridges over the BNSF railway continues.

Looking South towards 21st Street
• Construction of the Arkansas River bridges is progressing.

Looking South from the North bank of the Arkansas River

• Construction North of the Arkansas River continues.

Looking South from the South side of US-412