Driving Forward: Investing in Oklahoma's Future

GILCREASE EXPRESSWAY PROJECT UPDATE – Aug. 23, 2020
The project is currently 24% complete

- Project Length = 5 miles
- New road construction
- This project connects US-412 to I-44 as part of the Western loop around the Tulsa metro area.
- The project involves a funding partnership between the Oklahoma Turnpike Authority, City of Tulsa, Tulsa County, Indian Nations Council of Governments, Oklahoma Department of Transportation and FHWA.
- Anticipated completion is Fall of 2022.
- **Notice:** W. 31st Street S. is closed between S. 57th W. Ave. and S. 54th W. Ave. through August 28, 2020, to allow for roadway construction activities in this area.
- **Notice:** The Katy Trail has been detoured onto adjacent local roadways between S. 61st W. Ave. and S. 54th W. Ave. until the Fall of 2021 to allow for roadway construction activities in this area.
Current Construction Activities:

- Construction activities have recently increased between W. 51st Street S. and W. 41st Street S.

Looking North near W. 51st Street S.

- A large drainage box culvert is under construction just North of W. 41st Street S.

Looking West just North of W. 41st Street S.
Driving Forward: Investing in Oklahoma’s Future

- Earthwork for the new roadway North of W. 41st Street S. is taking shape.

Looking North from W. 39th Street S.

- Construction of the foundations for the Berryhill Creek Bridges continues.

Looking South towards 31st Street
• Construction of the Arkansas River bridges are progressing.

Looking North from the South bank of the Arkansas River

• Construction activities North of Charles Page Blvd. are increasing.

Looking South from the South side of US-412